Task Name	Q1			Q2			Q3			Q4			Q1			Q2		
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Project Initiation																		
Project Kickoff/Community Immersion Day																		
Community Profile																		
Growth/Change Scenario Testing																		
Community Outreach/Engagement																		
Public Engagement and Equity and Inclusion Plan																		
Stakeholder Interviews and SWOT Analysis																		
Prepare Comp Plan Logo (Committee)																		
Tabling Event #1: Town Day																		
Public Meeting #1 (Issues/Opportunities)																		
Roundtable: Economic Development																		
Roundtable: Implementation Approach																		
Public Meeting #2 (Goals)																		
Public Meeting #3 (Presentation of Draft Plan)																		
Advisory Committee Check-Ins (monthly) (6 In-Person)																		
Listening Sessions with Engagement Envoys																		
Tabling Event #2: TBD																		
Master Plan																		
Draft Community Vision Statement																		
Committee Review Period (Vision Statement)																		
Final Vision Statement																		
Comprehensive Plan Elements (First Draft)																		
Committee Review Period (CP Elements)																		
Comprehensive Plan Elements (Final Draft)																		
Draft Implementation Plan (Matrix)																		
Committee Review Period (Implementation Matrix)																		
Final Implementation Plan (Matrix)																		
Preparation of Final Documention																		